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MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: June 5, 2012
Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 56 local projects have been initiated. Of these, 38 projects are
fully underway and 7 have been completed.

Two projects were completed in May; these include:
e The Park Forest sustainability plan, adopted by the Village of Park Forest on May 14.
¢ The redevelopment plan for the Old Joliet Prison and U.S. Steel site in Joliet, conducted
in partnership with the Urban Land Institute (ULI).

In addition, the implementation of several recently completed projects has been advanced by
grants made available by the Chicago Community Trust. At CMAP’s Ideas Exchange event on
May 24, the Trust announced five grants, all of which relate to and support LTA projects:

e The Active Transportation Alliance for "Communities for Complete Streets," in
partnership with Blue Island, Des Plaines, Forest Park, Hoffman Estates, and Riverdale,
whose long-range transportation plans will safely and seamlessly accommodate all
users, including bicycles, public transportation vehicles and riders, and pedestrians of
all ages and abilities.

¢ The Developing Communities Project "2012-13 Red Line Extension Campaign," which
will prepare a transit-oriented master plan for economic development in support of a
GO TO 2040 major capital project to extend the CTA Red Line south to 130th Street.

e The Seven Generations Ahead organization's project to implement high-priority
measures -- including water conservation, energy efficiency, solid waste reduction, and
green business development -- of "PlanltGreen," the official long-range environmental
sustainability plan for Oak Park and River Forest.



¢ The Renaissance Collaborative "Bronzeville Retail Initiative" to coordinate economic
development with innovative land use planning, strengthening an ongoing effort to
restore the vibrancy of three commercial corridors: 43rd, 47th, and 51st streets.

o The Village of Park Forest "Growing Green" implementation project, which will institute
education and outreach activities for the village's official long-range sustainability plan.

Further detail on LTA project status can be found on the attached project status table.

ACTION REQUESTED: Discussion.
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Projects Currently Underwa

Project CMAP Timeline | Assistance Status and notes
lead type

Addison comprehensive | Sam July 2011 - | Staff Underway. Future land use map approved by Village staff. Plan

plan (see project Shenbaga July 2012 assistance | recommendations currently being drafted and to be submitted to Village

website) staff for review by third week of June.

Algonquin downtown Hala Feb.- Nov. | Grant Underway. Initial public input phase is complete and the consultant

plan (see project Ahmed 2012 funds provided a summary report to be presented to the Steering Committee at

website) their next meeting scheduled for June 28.

Alsip comprehensive Sam Jan. 2012 - | Staff Underway. Additional stakeholder interviews scheduled and to be

plan Shenbaga Jan. 2013 assistance | conducted as per Village request. CNT and CMAP conducted joint
workshop with Steering Committee to discuss H+T Index and share findings
from public workshop. Workshop with industrial business owners
scheduled for June 6 at Village Hall. Existing conditions report underway
and to be completed by end of June.

Antioch greenway plan | Shafaq Apr. 2012- | Staff Underway. Kickoff meeting with staff held in late April. Project scope

Choudry Mar. 2013 assistance | discussions are still ongoing.

Berwyn comprehensive | Sam June 2011 - | Staff Underway. Draft Plan completed and submitted to City staff and BDC staff

plan (see project Shenbaga | June 2012 assistance | for review on May 15. Staff has completed review and forwarded Draft Plan

website) to steering committee for review. Presentation to steering committee on
June 15. Public Open House to present Plan tentatively scheduled for June
27 at Berwyn Police Department Community Room.

Blue Island Sam Apr. 2011 - | Staff Underway. Final Plan document completed and presented to Plan

comprehensive plan (see | Shenbaga June 2012 assistance | Commission at public hearing on May 24. Plan Commission passed

project website) resolution recommending adoption of Plan. Final presentation to City
Council scheduled for June 12.

Bronzeville Alliance Sef Okoth | Phase 2: Staff Underway. A meeting was held with the Alderman on May 10 to give

Retail corridor study, Nov. 2011 - | assistance | project status update. Existing Conditions Report is being finalized.

phase 2 (see project Dec. 2012 Community visioning workshop held on May 12. The Steering Committee is

website) meeting on June 5 to discuss the visioning report. A community planning
charrette is scheduled for June 16 at IIT. Retail market analysis is underway.

Campton Hills Jason Apr. 2011 - | Staff Underway. Draft plan was approved with revisions by the Plan

comprehensive plan (see | Navota May 2012 assistance | Commission at the joint Plan Commission / Village Board meeting on May




project website)

1. Public Open House was held on May 21 with approximately 50 attendees.
Public hearing is scheduled for June 25 and approval anticipated in July.

Carpentersville “Old Trevor Sept. 2011 — | Staff Underway. The Draft Plan was presented to the Planning and Zoning

Town” Area Action Plan | Dick July 2012 assistance | Commission at their May 17 meeting. The Commission will hold the public

(see project website) hearing for the plan on June 21. It is expected to be adopted by the Village
Board in July.

Chicago “Green and Jason Mar. 2011 - | Staff Underway. First phase complete and summarized in Draft Existing

Healthy Neighborhood” | Navota Sept. 2012 assistance | Conditions Summary posted online. Second phase planning and outreach is

plan for Englewood, underway, including group tours of ‘catalytic’ project areas and corridors.

Woodlawn, and Housing analysis complete, retail analysis pending. Separate analyses of

Washington Park (see green infrastructure and food systems are underway. Two public meetings

project website) complete, three more are anticipated. More detailed subarea / zone planning
will begin in June.

Chicago Housing Sef Okoth | July 2012- Consultant | CMAP is leading the consultant procurement for this project. Proposals

Authority LeClaire June 2013 and staff were received and reviewed. Consultants were interviewed for

Courts redevelopment assistance | prequalification. Project initiation is expected in July.

Developing Kendra Oct. 2011 - | Staff Underway. CMAP is continuing work on a quantitative analysis and has

Communities Project Smith Sept. 2012 assistance | completed a draft interim project report for the project area. To date, four

support for CTA Red community focus groups have taken place. CMAP is working with DCP

Line extension (see and CURL staff to schedule 11 additional focus groups and 20 individual

project website) interviews between June and August. Community Education Session
planning in conjunction with CTA is currently underway.

Downers Grove bicycle | Hala Mar.-Oct. Grant Underway. Data collection is underway, crash maps have been developed,

and pedestrian plan Ahmed 2012 funds and public outreach strategy submitted to Village.

DuPage County Bob Dean Aug. 2012- | Consultant | Scoping of this project with the County has begun. It is expected to be

unincorporated areas July 2013 assistance | pursued through consultant assistance and is targeted for kickoff in late

plan summer.

Elburn comprehensive Jack Apr. 2012 - | Grant Underway. Steering Committee met for first time May 22; meeting included

plan Pfingston Jan. 2013 funds an issues workshop. Public workshop will be held June 20.

Elgin sidewalk gap and | Lindsay TBD Grant Underway. The City Council approved the selection of TransSystems;

transit stop study Banks funds CMAP processed letter of concurrence. First steering committee meeting
expected in June.

Elmwood Park Nicole June 2011 - | Staff Underway. Staff is scheduled to present the Plan’s revised

comprehensive plan (see | Woods Aug. 2012 | assistance | recommendations memo in June to the Steering Committee and is currently
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project website)

developing the outline for the Comprehensive Plan.

Evanston water Amy Dec. 2011 - | Staff Underway. Draft plan released to staff and public. Public comment period

efficiency program Talbot July 2012 assistance | open. Final plan expected in July.

Fox Lake bicycle plan Pete TBD Grant Seven RFP responses received by Village on May 14. Final selection is

Saunders funds expected to be approved by Village Board at its June 12 meeting.

Glen Ellyn downtown Lindsay TBD Grant Underway. Glen Ellyn has selected the group of Houseal Lavigne, Walker

streetscape and parking | Banks funds Parking, Gary Weber and Engineering Resource Associates. Their Board

study approved the selection and they are finalizing the contract with village
attorneys.

Hanover Park corridor Stephen Feb. 2012 — | Staff Underway. Two-day ULI Technical Assistance Panel to be held on August 1

study Ostrander | Sept. 2012 assistance | and 2. CMAP staff is currently working with the Village and ULI Chicago in

and small | preparation for community-wide outreach meeting on June 28 (to be led by
grant CMAP) and business community outreach meeting on July 10 (led by

CMAP in partnership with Hanover Park C.O.N.E.C.T. and the Chamber of
Commerce & Industry). CMAP is also assisting with preparation of
“briefing book” for ULI panel members.

Hillside comprehensive | Hala TBD Grant Staff interviewed three of the firms that submitted proposals in response to

plan Ahmed funds the RFP. Board approval for selected consultant is expected in June.

Kane County local food | Amy Sept. 2012- | Staff Rescheduled to fall 2012 due to staff availability.

project Talbot Mar. 2013 assistance

Kane County transit Trevor June 2012- | Staff In the process of adopting the MOU and Scope of Work with County staff.

plan implementation Dick June 2013 assistance | The County is planning to adopt the documents in June/July. CMAP staff
met with RTA representatives and the RTA has agreed to be a partner in the
project.

Lake County Kristin Mar. 2012 - | Staff Underway. Two steering committee meetings have been held and thematic

sustainability plan Ihnchak Feb. 2013 assistance | goals have been established. Existing conditions analysis is underway.
Public kick-off meetings are scheduled for June 13. Delta Institute and
Openlands are both on contract to assist with some plan elements.

Lakemoor Nora Beck | Nov.2011- | Staff Underway. Draft recommendations are underway with future land use map

comprehensive plan (see Oct. 2012 assistance | under review. Steering committee in May included presentations by

project website)

Elizabeth Schuh on market impacts of 53/120 and Kyle Smith from CNT on
H+T results for Lakemoor. EPA Building Blocks Workshop, on linking land
use and water quality, is scheduled for July 19 and will include county,
village, and township participants.
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Liberty Prairie Jessica Aug. 2011 - | Staff Underway. Project outreach has included presenting findings to Lake

Conservancy local food | Simoncelli | Sept. 2012 assistance | County board members, and organizing the local food track of the College

system plan (see project of Lake County’s “County Green” conference on May 17. Through summer,

website) drafting a needs assessment that identifies policy and market gaps in
developing a sustainable food system in Lake County. Drafting the Liberty
Prairie Reserve master plan update.

Lynwood Pete Aug. 2012- | Consultant | Scoping of this project with the municipality has begun. It is expected to be

comprehensive plan Saunders July 2013 assistance | pursued through consultant assistance and is targeted for kickoff in late
summer.

McHenry County Jack Dec. 2011- | Grant Underway. Draft findings from Spring meetings expected by June 11, in

subarea plan Pfingston Sept. 2012 funds time for next Steering Committee meeting.

Morton Grove industrial | Nicole Feb.2012 - | Staff Underway. Staff toured industrial area and conducted stakeholder

areas plan Woods Feb. 2013 assistance | interviews in May. In June, staff will present at the Morton Grove Chamber
board meeting, continue stakeholder meetings, hold a community meeting,
and begin initial research for the existing conditions report.

New Lenox corridor Jack TBD Grant Underway. Village Board approved contract with Houseal Lavigne on May

plan Pfingston funds 14; work expected to begin in June.

Niles environmental Kristin May 2012- | Staff Underway. EPA Building Blocks workshop was held May 17-18 and scope

action plan Thnchak Dec. 2012 assistance | of work, MOU, & resolution were approved by the Village Board on May 22.
The project’s steering committee is currently being created and a public
kick-off meeting is scheduled for July 25.

Norridge comprehensive | Trevor May 2011 - | Staff Underway. A public open house was held on May 10 and Plan Commission

plan (see project Dick July 2012 assistance | voted unanimously to hold a public hearing. The public hearing is

website) scheduled for June 27. The Village Board is scheduled to adopt the plan in
July.

Northlake Trevor Mar.-Nov. | Staff Underway. An existing conditions report is being worked on by staff.

comprehensive plan Dick 2012 assistance | CMAP staff presented to the steering committee on May 9, and on May 4
CMAP staff met with the Executive Committee of the Chamber of
Commerce to receive business input. A community meeting has been
scheduled for June 21.

Northwest Suburban Drew Feb.-Nov. Staff Underway. Staff presented draft future housing demand projections at May

Housing Collaborative Williams- 2012 assistance | board meetings. Capacity analyses are also complete for each town. Public

“Homes for a Changing | Clark workshops will take place in each of the five communities in June.

Region” project (see




project website)

Oak Park water Amy Aug. 2011 - | Staff Incorporating staff suggestions. Release new draft to public in July. Board

conservation program Talbot June 2012 assistance | will review plan in September.

(see project website)

Orland Park water Hala Nov. 2011 — | Staff Draft report was presented to the Plan Commission and Development

conservation ordinance | Ahmed July 2012 assistance | Services Committee. Comments were incorporated and a final draft was

(see project website) presented to the Board of Trustees on June 4.

Plainfield downtown Pete TBD Grant Village released RFP in early May, with a deadline of June 22. Consultant

transportation plan Saunders funds selection is now anticipated in mid July.

Regional arts and culture | Stephen Apr. 2012- | Staff Underway. The idea for this project came from an LTA application, but it is

toolkit Ostrander | Jan. 2013 assistance | regional in nature and will result in the preparation of a guidebook for local
governments to use in integrating arts and culture into their planning work.
Staff held first meeting of advisory group of experts chosen to help guide
project; work group reviewed draft content outline for toolkit, and identified
additional opportunities for project.

Regional climate change | Jesse Elam | July 2012- Staff The idea for this project came from an LTA application, but it is regional in

adaptation toolkit Apr. 2013 assistance | nature and will result in the preparation of a guidebook for local
governments to use in addressing climate change adaptation. The project is
expected to start in July.

Richton Park TBD July 2012- Consultant | Consultant assistance with this project is expected. It is on target for startup

comprehensive plan June 2013 assistance | in July.

Riverside downtown Nora Beck | Feb. 2012- Staff Underway. Existing conditions report under staff review now and then

area plan (see project Feb. 2013 assistance | steering committee review in mid-June. MetroQuest Kiosk at Riverside

website) Public Library. Second public meeting focused on visioning is planned for
late July.

Round Lake Heights Jonathan May 2012- | Staff Underway. Kickoff meeting with the Village Board and Zoning Board

comprehensive plan Burch Apr. 2013 assistance | occurred on May 15. Stakeholder meetings will occur throughout June and
planning for public meetings/events in July and August are underway.

SSMMA housing Nicole June 2011 - | Staff Underway. Staff completed a narrative which explains the Housing

investment prioritization | Woods June 2012 assistance | Investment Tool’s benefits, uses, and mechanics. The tool is to be approved

(see project website) at the Collaborative’s meeting on June 14.

SSMMA interchange Jessica July 2012- Consultant | This project will involve planning for land use and economic development

land use planning Simoncelli | June 2013 and staff for five communities near the new 1-294 / I-57 interchange (Dixmoor,

assistance | Harvey, Markham, Midlothian, and Posen). Project scoping is ongoing and
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kickoff is expected in June, with consultant involvement expected to begin
in July.

Waukegan planning Stephen Nov. 2011 - | Staff Underway. Completed draft of final LTA priorities report, presented to

prioritization report Ostrander | June 2012 assistance | planning and policy divisions for first review by City. Report will next be
presented to Waukegan Mayor and City Council for approval of
recommendations (regarding next phase of LTA assistance), leading to
scoping of next phase with City.

Westchester Samantha | Nov.2011- | Staff Underway. On May 10, presented highlights from Existing Conditions

comprehensive plan (see | Robinson Oct. 2012 assistance | Report to Steering Committee. CNT also presented Housing +

project website) Transportation performance data. On May 30, held visioning workshop
attended by 35 residents, including Village Board members. Reviewing
input to draft plan.

West Cook Housing Drew Mar.-Aug. | Staff Underway. Staff have completed draft property acquisition prioritization

Collaborative, phase 2: Williams- | 2012 assistance | for presentation to the collaborative in June. Existing TOD plans have also

Challenge Grant support | Clark been reviewed.

Wheeling active Lindsay Jan-Oct. Grant Underway. Successful public meeting on May 22, currently processing the

transportation plan Banks 2012 funds survey results and input received.

Completed Projects

Project CMAP Completion | Assistance Implementation status
lead date type

Homes for a Changing Drew Dec. 2011 Staff The project was conducted in partnership with MMC and MPC. Each of the

Region in south Cook Williams- assistance | four communities covered by the project has follow-up LTA projects. One,

(see project website) Clark the Park Forest sustainability plan, was adopted in May. Lansing, Olympia
Fields, and Park Forest received additional technical assistance under the
EPA “Building Blocks for Sustainable Communities” program in May.

Bronzeville Alliance Sef Okoth | Feb. 2012 Staff Phase 1 of the project was led by MPC, with CMAP in supporting role. The

retail corridor study, assistance | project was discussed with CMAP’s Local Coordinating Committee at their

phase 1 (see project
website)

February meeting. The report was officially released on May 12at a
community visioning workshop for the Land Use planning project led by
CMAP, which is now underway. The Chicago Community Trust’s grant to
the Renaissance Collaborative directly implements the recommendations of
this project.




Fairmont Neighborhood | Trevor Apr. 2012 Staff The Fairmont Neighborhood Plan was adopted unanimously by the Will
Plan (see project Dick assistance | County Board on April 19. County staff presented the project at the Local
website) Coordinating Committee on May 9.
Homes for a Changing Drew Apr. 2012 Staff The project was conducted in partnership with MMC and MPC. The report
Region in west Cook (see | Williams- assistance | is printed and available online, and final presentations to boards concluded
project website) Clark in May. Phase 2, which involves supporting a Community Challenge grant
in the same communities, is underway.
Lake Zurich Amy Apr. 2012 Staff The project was conducted in partnership with CNT and MPC. The project
comprehensive water Talbot assistance | report was presented to the Village Board on April 2 and approved.
resources project
Joliet “Old Prison” Pete May 2012 Staff Final report is being prepared by ULI with graphics, illustration and design
redevelopment (see Saunders assistance | assistance provided by CMAP. Project was presented to Local Coordinating
project website) and small | Committee on May 9.
grant
Park Forest Kristin May 2012 Staff Plan was unanimously adopted by the Village Board on May 14. CNT
sustainability plan (see Ihnchak assistance | assisted with Energy, Greenhouse Gases, and Water Plan elements. The
project website) Chicago Community Trust’s grant to Park Forest directly implements the
recommendations of this project.
Other Projects

For the other projects on the “higher priority” project list, scoping is underway. During 2012, new projects will be initiated as
existing projects are completed or as additional resources become available.




